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DESCRIPTION

PROJECT STATUS

The CLOE TCI Initiative is working to implement an initial, threshold set of 
CLOE capabilities that satisfy functional requirements at platform, unit, and 
National Level.  This effort integrates capabilities of the Ground Digital 
Logbook (GDLB), Data Synchronization Services (DSS), and Common 
Information Services (CIMS).  The demonstrated capability will prove out an 
open standards based approach for collecting platform level logistics data, 
and will feed GCSS-Army 1.2 plan/analyze activities for disconnected ops, 
CBM+ data migration, and platform system interface requirements. 

 Efforts to Date:
Modified TCI contracts in support of ERP vs. STAMIS
Focused TCI to support GCSS-Army SV 10c threads
Established CLOE TCI IPT to guide Army stakeholders 
toward common solutions 

 Current Efforts:  
Supporting PM GCSS-Army with Architecture Support  
Providing a Common Information Mgmt Services (CIMS) 
software which reduces platform interfaces from 22 to 1 
Providing a Disconnected Opn Solution for GCSS-Army  

 Next Action/Date: Transition Enablers to PMs including 
GCSS-Army – Jan 12

MILESTONES / FUNDING

 Stryker  Brigade Combat Team Demo Nov 04
 Aviation Proof of Enabler Demo Aug 07
 Identified stakeholders and obtained buy-in         Feb 09
 Established Technical Working Groups                   May 09
 Redefined TCI Initiative to support GCSS-Army    Jul 09
 Completed revisions of GDLB and CIMS Aug 10
 Integrate GDLB and DSS with CIMS                         Sep 10
 Demonstrate CIMS and GDLB functionality           Oct 10
 Transition CLOE Enablers to PM GCSS-Army          Jan 11

Customers (T):  Active, Reserve and NGB
Stakeholders (T):  Army G-4; ASA (ALT); HQ AMC; CASCOM; TACOM; 
AMCOM; CECOM; LOGSA; PEO Aviation; PEO GCS;  PEO Integration; PEO EIS/ 
PM GCSS-Army & PM AESIP; PD TMDE; SEC LEE; DCD – Ft Rucker;  ATEC/AEC


